MoDOT—Marshall Project Office March 12, 2010

QUICK NOTES:

e Change Order #6
was rejected
due to the cost
of the proposed
contingent item
for 3M delinea-
tors. Revised
Change Order #6
has been for-
warded to OCCI.

e The price quote
for the demoli-
tion work on
Bents 8 and 11
should be final-
ized early next
week.

e A revised sched-
ule has been re-
quested. This
schedule will be
presented at the
coordination
meeting on
March 24.

e Shop drawings
for adding depth
to the bearing
plates will be
required prior to
their installa-
tion.

e The coordina-
tion meeting for
next week has
been scheduled
for Tuesday at
2:30 p.m.
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207 Days are
Remaining on the
Bridge Closure

Bridge Progress

One might look at the Miami bridge
progression via the webcam and
wonder when the bridge will start
going up. Rest assure, OCCl is well
within their work schedule. OCCI has
been diligently working on complet-
ing the necessary repairs and modifi- |
cations to the existing substructure
on the north side of the project. Be-
ginning with Pier 4 (on the far right
of the photo at right) completion of
the bents/piers is as follows:

Pier 4—Demo complete. The work
platform has been installed but no  pnoto taken via webcam on March 10, 2010
formwork.

Pier 5—Formwork is complete with reinforcing
steel installed. The casting of the cap has not
been scheduled but could occur at any time.

Piers 6 & 7—Complete

Bent 8—The formwork for the cap is complete
and the reinforcing steel has been installed.
The casting of the cap is scheduled for Mon-
day.

Bents 9 & 10—Complete

Bent 11—The right column will be cast latter
today. Formwork and reinforcing for the cap
should be installed/completed by the middle
of next week with casting to follow shortly
thereafter.

Bents 12 & 13—Complete

Bent 14—Both columns need to be formed and cast. This should occur early next week
with the formwork and reinforcing for the cap to follow latter in the week.

OCCl intends to start placing the structural steel for the superstructure of Span 7, Unit 3
(between Pier 6 and 7) as early as the end of next week. This will depend upon the deliv-
ery of the additional girders on Thursday and Friday. This span is 415’ - 5 3/4” long, nearly
one third of the channel width and 20% of the total bridge length. The new bridge will have
three girders extending from end to end. The height of these girders varies from location
to location but in Unit 3 the girders are nearly 12’ tall. The flange width varies from 32” to
48" wide. Only two girder lines are anticipated to be installed next week, the third will be
installed the following week.

Additional girders will be arriving on the site next Thursday and Friday for Span 7 of Unit 3
(8 - unit 3 girders and 6 - unit 4 girders are currently on site). The arrival of these girders
may disrupt the concrete casting schedule for the substructure for Bents 14 and Pier 5
latter this week.



